ROSS UPDATE

SOURCE ORDERING AND STATUS SYST



ent ROSS

erations and Maintenance (O&M) status

* Bug Fixes, Defects
* |nterface issues/requirements
* Minor usability improvements
Aging technology fixes



Updates & Highlights

e 2.16.10 November 14, 2017

e 2.16.11 March 29, 2018



Release Notes

https://famit.nwcg.gov/applications/ROSS

/ Resource Ordering Status System (ROSS)

Resource Ordering and Status System (ROSS) /\

Update Posted 03/30/18 0600 MDT
ROSS version1.6.11 has been deployed.

You will need to Uninstall and reinstall the ROSS Application.
ROSS 2.16.11 Installer: https://rossinstaller.nwcg.gov/ROSSPROD2/

NOTE: Once ROSS 2.16.11 is implemented it will break the connection with
Irwin until Irwin does their update on Friday. This means no incident
header info will come over until Irwin updates. However, once Irwin
release is done on Friday, the incidents will catch up.

If you have a WildCAD/CAD incident that would normally come
from IRWIN and can wait for it to be in ROSS, it will come over wt
IRWIN is updated preventing duplicate incidents.

desk

ogin to Web Status

2.16.11 Release Notes: https://famit.nwcg.gov/sites/default/files/2.16.11%20-
%20Release%20Notes%20-%20R0OSS. pdf

Please contact the IIA Help Desk at 866-224-7677 if you need assistance. https://iia- ‘
hd.peckham-enclave.us/


https://famit.nwcg.gov/applications/ROSS




ROC

INTERAGENCY RESOURCE ORDERING CAPABILITY




in a Nutshell

Completely replaces ROSS

More intuitive and web based

Maintains current ROSS functionality PLUS MORE

Utilizes agile development



ontract/project began October 1, 2017.

Contract requires development to be completed by
September 2019.

Training/transition to IROC October 2019-Decembe

goes live January 1, 2020.

IRC



The Agile Development Process

 All about flexibility.

e 2 week sprints followed by a demonstration and
feedback session.

e 39 total sprints = 18 months.

e Just finished Sprint 8.

IROC




What you can do to help!

It’s all about the datal!l!!
 We want the cleanest slate possible.
e Monthly clean up reports.

e Main areas of concern:
* Locations
e Resource Items (viable??)
 Duplicates

IROC



ROSS/IROC Integrated Project Team

Product Managers
e Beth Spencer
e Laura Rabon (Deputy)
Business Leads
e Susie Stingley (retires end of May)
* Bill Fletcher

e Sarah Fisher (Incident Business)

IROC



ROSS/IROC Integrated Project Team

ROSS Originals:
 Ed Applegate (Tech Writer)
e Beth Grey Cloud (Training/Helpdesk)
* Gina Papke (Data Management)
e Melinda Brogden (Southern and Eastern Areas Liaison)
e Jerry Clements (Northern Rockies Area Liaison)
e Shep Crim (Great Basin Area Liaison)
 Angie Hinker (Rocky Mountain Area Liaison)
 Mary Toews (Alaska Area and NICC Liaison)

IROC



ROSS/IROC Integrated Project Team

Long Term Detailers, Business Subject Matter Experts:

e Shayne Canady, SOPS (Southern CA Area Liaison)
* Nicole Finch, NM (Southwest Area Liaison)
e Laurie Forni, NOPS (Northern CA Area Liaison)

e Megan Kephart, WA (Northwest Area Liaison)

IROC



Any Questions?
Thanks for your time!

Contact info:

Beth Spencer (PM) Megan Kephart
mespencer@fs.fed.us mkephart@fs.fed.us
970-385-1204 office 541-815-6401 cell

928-242-5036 cell

e

IROC
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